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WARD 1 SHORT TERM FAMILY HOUSING (STFH)

PHASE 1 STFH FACILITY CONSTRUCTION UPDATE
September 2020

August Milestones.

. All interior door frames were installed on all floor levels allowing for access control wiring to be pulled to its
respective door location.

Priming and first coat of wall paint began on the ground level and second floor which allows for cover plates to
be installed over electrical, mechanical, and plumbing wall outlet devices.

Main elevator passed initial inspection for use to transport workers and materials to all floor levels which is
essential for completing architectural finishes.

September Projections:

° Permanent water meter is scheduled to be set by DC Water by mid-month.

Mechanical unit start up for permanent air conditioning is scheduled to start at the beginning of the month
and will be complete by end of the month.

Ceiling close-in for 37 and 4t floor corridors is scheduled to begin week of September 14.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov

View of Fagade Finishes from
South-East corner of building.

View of Paint Finish at second
floor walls.

View of Fagade Finishes from
North-East corner of building.

For your safety, only authorized personnel are allowed to access the construction sites
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